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Land Seismic Data Acquisition Sequence

Contract Award

Plan Project

Scout Prospect Mobilisation Meeting
Area with Client
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Parameters,
Final Co-ordinates etc
with Client

1. HSE Plan
2. Environmental Plan
3. CA & Employment Plan
. 4. Security Plan
Produce Project Plan 5. Data Acquisition Plan
6. GPS Plan
7. Survey Plan
8. Drilling Plan
9. Recording Plan

Mobilisation Phase

Commence Permitting
and Community
Employment

Prepare Base Camp, CA Undertake the GPS
House, Staging Area, Control Survey
Fuel Dump and other key
infrastructure sites

Start Up HSE Audit

Start Up HSE Audit
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and Technical Audit

Survey Operations
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Sl Line Equipment Testing

Recording Operations .
sy and Maintenance

Seismology Data
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Seismology Client

Reportin
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Demobilisation Phase

Complete
Environmental
Restoration

Close Out all CA Submit Final
Issues Project Report




